Terminal Apron & Taxilane Expansion
Progress Summary Report
May 2019

At A Glance

- Massive fill project with 55,000+ dump truck loads of material being deposited into a 50-foot depression near the terminal
- Resulting space totals more than 500,000 square feet (more than 13 acres)
- Added space will accommodate construction of BNA’s new International Arrivals Facility (IAF)
- Project is being implemented in two phases:
  - Phase 1: Fill the depression and place asphalt. Completion May 2019, one month ahead of schedule
  - Phase 2: Pave the space with concrete, to provide room for aircraft to park and maneuver when the IAF opens. Completion: 2023
- Phase 1 design by Garver
- Phase 1 construction by Eutaw Construction Company

Total Project Budget

- Phase 1: $26 million*
  - Projected to complete $3 million under budget
- Phase 2: $18 million (not yet awarded)
- Total: $44 million

Progress

- % of fill deposited: 100%
- # of dump truck loads deposited: 55,800
- Weight of fill deposited: Approx. 1,171,800 tons
- % of asphalt placed: 100%
- Tons of asphalt placed: 10,973.14 tons

SMWBE Participation

Design

<table>
<thead>
<tr>
<th></th>
<th>GOAL</th>
<th>ACHIEVED</th>
</tr>
</thead>
<tbody>
<tr>
<td>WBE PARTICIPATION</td>
<td>11.29%</td>
<td>10.93%*</td>
</tr>
</tbody>
</table>

Construction

<table>
<thead>
<tr>
<th></th>
<th>GOAL</th>
<th>ACHIEVED</th>
</tr>
</thead>
<tbody>
<tr>
<td>DBE PARTICIPATION</td>
<td>7.00%</td>
<td>5.56%*</td>
</tr>
</tbody>
</table>

- Paid to Date: $1.36 million
- Total # of workers: 56
- Regional labor: 46%
- Total hours worked: Approx. 90,000 hours

Work Force

- % Regional materials used, to date: 100%
- Sources of fill:
  - BNA Stockpile: 46%
  - Local Middle Tennessee quarry: 38%
  - Contractor borrow site: 16%

Materials

Work Force By County

- DAVIDSON
- WILLIAMSON
- RUTHERFORD
- HOUSTON
- ROBERTSON
- SUMNER
- OTHER

---

1, 3, 4 As of 5/1/2019
2 As of 3/31/2019
* Final pay application not yet processed

Learn more at BNAVision.com